
DAILY WORK ORDER 

Work Site: 
Bossert Manufacturing 

Wor k Per i od: 
9/11/87 

Contractor: 0. H. Materials 
Cont ractor Rep.: Kei th Ri sner 

OSC: Jack D. Harmon 

WORK PLANNED/AUTHORIZED: 

1.)Continue repair of sump covers 
in area #12. 

2»>Begin lasering in area #4. 
3.> Fi nish vacuumi ng of water i n 

area #12. 
4.)Empty drums in area #2 in 50K 

pool. 
5.)Start post sampling of area #12 

and area #10. 
6.)Seal up sumps in area #12 with 

visqueen and instafoam. 
7.)Con t i n ue to dec on eq u i p men t f or 

demobe. 
8. )Fini sh servi c i nq of towrnotor . 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDER: 

Yes 
1. > < ) 
2. ) < x > 
3. > < x) 
4. ) < ) 
5. > < x) 
6. ) < X ) 
7. ) < ) 

Nc Conti nues 

1. x 

EQUIPMENT PLANNED/AUTHORI ZEDs 
< 2 > Vans <1) Pic k-up Truck 
<1) Dec on trailer <31 Bobcats 
<11 Command Post Trailer 
<11 Crew Trailer (3) 12K Pools 
<1> Portable Eye Wash (2) Car 
<61 Radioes <11 50K Pool 
<1) Water Treatment System 

w/ appurtenances 
<2) High-Pressure Water Laser 

w/hoses (1) Mini-Tr ac khoe 
<20) Propane tanks 
<1> S-CY Dumpster 
<4) Submersible Pumps: <31 2-in 

<1) 3-in 
<3) Satelites 

EQUIPMENT USED FROM 
PREVIOUS DAY: 

All Authorised 

COMMENTS? 

<2) S.5KW Generators 
<4) Porta-Johns 
<1) Pneumat i c For k1i f t 

PERSONNEL AUTHORIZED: 
<1) For eman < 3) 
<1) Laborer 
<1) Lab Techni c i an <2) 
<7) Clean-up Technician < 1) 

Contractor Signature: ' 

2) Foreman <2) 
1) Field Clerk 
2) Clean-up Technician <2> 

v0SC Signature: 

"-I? • 
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